

Forest Plan Revision Public Involvement Milestones and Timeline

Please Note: Dates, times, and locations are subject to change

NEPA Projected Timeline for Forest Plan Revisions

- November 2014: Tribal Forums and Public Workshops: Preliminary Alternatives
- January 2015: Sierra Cascades Dialog #14
- April 2015: “Notice of Availability of DEIS” published-begin 90-day public comment period
- May 2015: Tribal Forums and Public Workshops: Draft EIS and Draft Forest Plans
- March 2016: “Notice of Availability of FEIS” published. Begin 60-day objection filing period
- September 2016: “Notice of Plan Approval” published
- October 2016: Implement Forest Plans 30-days after Notice of Plan Approval

NEPA Milestones for Forest Plan Revisions

- September 29, 2014: Scoping period ends
- September 15-18, 2014: Tribal Forums and Public Workshops: Scoping
- August 29, 2014: “Notice of Intent” published in the Federal Register/30-day public scoping process begins

Pre-NEPA Milestones for Forest Plan Revisions

- Public feedback accepted through June 30, 2014
- June 16-20, 2014: Tribal Forums and Public Workshops: Updated Need to Change, Draft Desired Conditions, Preliminary Wilderness Inventory, and other topics
- April 30, 2014: Sierra Cascades Dialog #13
- February 27, 2014: Sierra Cascades Dialog #12
- January 13 - 30, 2014: Tribal Forums and Public Workshops: Preliminary Need to Change
- December 26, 2013: “Notice to Initiate” published in Federal Register and local newspapers
- December 24, 2013: Final Forest Assessments, Bio-Regional Assessment, Preliminary Need to Change

Please Check for Updated Information

- NOI, detailed proposed action and maps: <http://tinyurl.com/r5earlyadopters>
- Pre-NEPA R5 forest plan revision planning process information: <http://www.fs.usda.gov/goto/r5/FPR>